
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/02/2017

ESTIMATE SUMMARY 12:36:54

CONTID: C21035         ESTIMATE NO: 0005 PROG 2005

PCN: 21035-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B NORTH AVE INTERCHANGE PERCENT TIME:

PROJECT NO: NHPP 0701-238                 

I-70B NORTH AVE INTERCHANGE

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,792,395.86 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,669,488.30 NON-PARTICIPATING 691,955.51

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -6,884.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

87.65%

715,463.63

691,955.51

685,070.71

685,070.71

$

$

$

$

30,000.00

5,046,932.23

5,076,932.23

4,008.60

5,080,940.83

-85,042.32

0.00

4,995,898.51

0.00

AMOUNT DUE 4,995,898.51 685,070.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 685,070.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

90.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/12/2017

06/12/2017

11/02/2017

04/27/2017

05/08/2017

05/23/2017

06/12/2017
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.600

0.400

201-00000  
 

10,000.001.000

4,000.00

1.000

L S 

10,000.00000

0010 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

0.000

EACH

565.00000

0015 Removal of Manhole 4.000

0.000

202-00021  
 

2,060.004.000

0.00

4.000

EACH

515.00000

0020 Removal of Pipe 493.000

32.000

202-00035  
 

4,987.50525.000

304.00

525.000

LF  

9.50000

0025 Removal of End Section 6.000

0.000

202-00037  
 

4,140.006.000

0.00

6.000

EACH

690.00000

0030 Removal of Fiber Optic Cable 500.000

0.000

202-00055  
 

525.00500.000

0.00

500.000

LF  

1.05000

0035 Removal of Delineator 30.000

0.000

202-00090  
 

157.5030.000

0.00

30.000

EACH

5.25000

0040 Removal of Wall 0.000

63.000

202-00155  
 

2,488.5063.000

2,488.50

63.000

LF  

39.50000

0045 Removal of Concrete 0.000

1.000

202-00175  
 

1,130.001.000

1,130.00

1.000

L S 

1,130.00000

0050 Removal of Concrete Median Cover Material 1,118.000

0.000

202-00190  
 

9,503.001,118.000

0.00

1,315.000

SY  

8.50000

0055 Removal of Sidewalk 52.000

0.000

202-00200  
 

1,456.0052.000

0.00

52.000

SY  

28.00000
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal of Curb and Gutter 2,111.000

108.000

202-00203  
 

12,204.502,219.000

594.00

2,219.000

LF  

5.50000

0065 Removal of Concrete Curb Ramp 42.000

0.000

202-00206  
 

5,880.0042.000

0.00

42.000

SY  

140.00000

0070 Removal of Concrete Pavement 52.000

0.000

202-00210  
 

611.0052.000

0.00

52.000

SY  

11.75000

0075 Removal of Asphalt Mat 12,026.200

70.000

202-00220  
 

40,522.2712,096.200

234.50

12,096.200

SY  

3.35000

0080 Removal of Asphalt Mat (Planing) 39,423.000

730.000

202-00240  
 

96,367.2040,153.000

1,752.00

40,195.000

SY  

2.40000

0085 Removal of Pavement Marking 604.000

0.000

202-00250  
 

1,812.00604.000

0.00

3,376.000

SF  

3.00000

0090 Removal of Light Standard Foundation 26.000

0.000

202-00705  
 

12,610.0026.000

0.00

26.000

EACH

485.00000

0095 Removal of Ground Sign 15.000

0.000

202-00810  
 

2,025.0015.000

0.00

31.000

EACH

135.00000

0100 Removal of Sign (Special) 4.000

0.000

202-00815  
 

800.004.000

0.00

4.000

EACH

200.00000

0105 Removal of Sign Panel 7.000

1.000

202-00821  
 

400.008.000

50.00

16.000

EACH

50.00000

0110 Removal of Pull Box 8.000

2.000

202-00827  
 

1,100.0010.000

220.00

10.000

EACH

110.00000
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

5,400.001.000

0.00

1.000

L S 

5,400.00000

0120 Removal of Sign Panel (Special) 0.000

2.000

202-00832  
 

800.002.000

800.00

3.000

EACH

400.00000

0125 Removal of Guardrail Type 3 108.000

797.000

202-01130  
 

3,846.25905.000

3,387.25

905.000

LF  

4.25000

0130 Plug Culvert 3.000

0.000

202-04001  
 

2,280.003.000

0.00

3.000

EACH

760.00000

0135 Embankment Material (Complete In Place) 15,973.000

1,893.000

203-00060  
 

107,196.0017,866.000

11,358.00

20,147.000

CY  

6.00000

0140 Muck Excavation 2,780.450

0.000

203-00100  
 

75,072.152,780.450

0.00

2,780.450

CY  

27.00000

0145 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

90.00000

0150 Potholing 48.000

2.000

203-01597  
 

15,000.0050.000

600.00

60.000

HOUR

300.00000

0155 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

26.00000

0160 Structure Excavation 1,628.000

0.000

206-00000  
 

19,536.001,628.000

0.00

1,628.000

CY  

12.00000

0165 Structure Backfill (Flow-Fill) 8.000

0.000

206-00065  
 

840.008.000

0.00

8.000

CY  

105.00000
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Erosion Log Type 1 (12 Inch) 780.000

0.000

208-00002  
 

3,588.00780.000

0.00

1,000.000

LF  

4.60000

0175 Aggregate Bag 248.000

0.000

208-00035  
 

1,066.40248.000

0.00

248.000

LF  

4.30000

0180 Pre-fabricated Concrete Washout Structure 4.000

0.000

208-00046  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0185 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

55.000

LF  

4.75000

0190 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

4.000

EACH

150.00000

0195 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0200 Removal and Disposal of Sediment (Labor) 6.000

1.000

208-00103  
 

665.007.000

95.00

26.000

HOUR

95.00000

0205 Removal and Disposal of Sediment (Equipment) 2.000

1.000

208-00105  
 

465.003.000

155.00

13.000

HOUR

155.00000

0210 Sweeping (Sediment Removal) 9.000

4.000

208-00106  
 

3,120.0013.000

960.00

40.000

HOUR

240.00000

0215 Removal of Trash 13.000

0.000

208-00107  
 

624.0013.000

0.00

26.000

HOUR

48.00000

0220 Erosion Control Management 74.000

24.000

208-00207  
 

13,720.0098.000

3,360.00

98.000

DAY 

140.00000
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Reset TV Cameras 1.000

0.000

210-00473  
 

850.001.000

0.00

1.000

EACH

850.00000

0230 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

850.00000

0235 Reset Light Standard 25.000

1.000

210-00750  
 

16,900.0026.000

650.00

26.000

EACH

650.00000

0240 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

325.00000

0245 Reset Fire Preemption Unit 0.000

2.000

210-00867  
 

2,100.002.000

2,100.00

2.000

EACH

1,050.00000

0250 Reset Intersection Detection System (Camera) 0.000

3.000

210-00890  
 

3,150.003.000

3,150.00

3.000

EACH

1,050.00000

0255 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

520.000

LF  

17.00000

0260 Adjust Manhole 2.000

4.000

210-04010  
 

4,800.006.000

3,200.00

8.000

EACH

800.00000

0265 Modify Manhole 1.000

1.000

210-04015  
 

3,650.002.000

1,825.00

2.000

EACH

1,825.00000

0270 Modify Structure 1.000

0.000

210-04025  
 

1,825.001.000

0.00

1.000

EACH

1,825.00000

0275 Adjust Valve Box 5.000

5.000

210-04050  
 

2,800.0010.000

1,400.00

10.000

EACH

280.00000
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

16.300

ACRE

875.00000

0285 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

16.300

ACRE

3,800.00000

0290 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

7,218.000

SF  

0.80000

0295 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

14.000

ACRE

540.00000

0300 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.000

ACRE

4,800.00000

0305 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,800.000

LB  

2.70000

0310 Inorganic Mulch 0.000

0.000

213-00065  
 

0.000.000

0.00

4.000

CY  

170.00000

0315 Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

38.000

SY  

3.00000

0320 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,000.000

SY  

2.70000

0325 Wildlife Biologist 1.000

0.000

240-00001  
 

985.001.000

0.00

1.000

DAY 

985.00000

0330 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

135.00000
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

18.00000

0340 Environmental Health and Safety Management 0.750

0.000

250-00010  
 

7,500.000.750

0.00

1.000

L S 

10,000.00000

0345 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

20.000

HOUR

115.00000

0350 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

130.00000

0355 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

50.000

CY  

30.50000

0360 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

37.25000

0365 Aggregate Base Course (Class 3) 17,241.990

0.000

304-03000  
 

327,597.8117,241.990

0.00

17,241.990

TON 

19.00000

0370 Aggregate Base Course (Class 6) 8,910.180

89.460

304-06000  
 

251,989.928,999.640

2,504.88

8,999.640

TON 

28.00000

0375 Hot Mix Asphalt (Patching) (Asphalt) 422.070

45.180

403-00720  
 

70,087.50467.250

6,777.00

467.250

TON 

150.00000

0380 Hot Mix Asphalt (Grading SX) (100) 14,625.620

675.800

403-34801  
 

784,197.7815,301.420

34,634.75

15,301.420

TON 

51.25000

0385 Asphalt Cement Performance Grade (PG 76-28) 331.710

36.490

411-03345  
 

125,188.00368.200

12,406.60

368.200

TON 

340.00000
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 Asphalt Cement Performance Grade (PG 64-22) 454.680

0.000

411-03354  
 

136,404.00454.680

0.00

454.680

TON 

300.00000

0395 Emulsified Asphalt (Slow-Setting) 3,283.500

219.000

411-10255  
 

16,987.133,502.500

1,062.15

5,717.000

GAL 

4.85000

0400 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

142.000

SY  

8.25000

0405 Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

36,100.0076.000

0.00

76.000

LF  

475.00000

0410 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

40.000

CY  

170.00000

0415 Geogrid Reinforcement 8,026.100

0.000

506-01020  
 

22,071.788,026.100

0.00

8,026.100

SY  

2.75000

0420 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

7.000

TON 

520.00000

0425 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

2.000

CY  

685.00000

0430 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

152.000

LB  

2.00000

0435 15 Inch Reinforced Concrete Pipe 34.000

0.000

603-01150  
 

3,570.0034.000

0.00

34.000

LF  

105.00000

0440 18 Inch Reinforced Concrete Pipe 425.000

0.000

603-01180  
 

19,550.00425.000

0.00

425.000

LF  

46.00000
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 24 Inch Reinforced Concrete Pipe 628.000

23.000

603-01240  
 

42,315.00651.000

1,495.00

651.000

LF  

65.00000

0450 36 Inch Reinforced Concrete Pipe 229.000

0.000

603-01360  
 

30,915.00229.000

0.00

229.000

LF  

135.00000

0455 42 Inch Reinforced Concrete Pipe 210.000

0.000

603-01420  
 

45,570.00210.000

0.00

238.000

LF  

217.00000

0460 18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

4,200.003.000

0.00

3.000

EACH

1,400.00000

0465 24 Inch Reinforced Concrete End Section 9.000

1.000

603-05024  
 

15,750.0010.000

1,575.00

10.000

EACH

1,575.00000

0470 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

0475 5x2 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70502  
 

0.000.000

0.00

8.000

LF  

890.00000

0480 Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

16,000.004.000

0.00

4.000

EACH

4,000.00000

0485 Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

8,600.002.000

0.00

2.000

EACH

4,300.00000

0490 Inlet Type D (10 Foot) 4.000

0.000

604-00510  
 

22,480.004.000

0.00

4.000

EACH

5,620.00000

0495 Inlet Special 1.000

0.000

604-19000  
 

5,200.001.000

0.00

1.000

EACH

5,200.00000
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

12,900.002.000

0.00

2.000

EACH

6,450.00000

0505 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0510 Inlet Type R  L 15 (5 Foot) 2.000

0.000

604-19305  
 

24,800.002.000

0.00

2.000

EACH

12,400.00000

0515 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

18,000.003.000

0.00

3.000

EACH

6,000.00000

0520 Manhole Box Base (10 Foot) 2.000

0.000

604-31010  
 

24,000.002.000

0.00

2.000

EACH

12,000.00000

0525 Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

925.000

606-00301  
 

21,737.50925.000

21,737.50

925.000

LF  

23.50000

0530 Guardrail Type 7 (Style CA) 0.000

25.000

606-00710  
 

4,000.0025.000

4,000.00

25.000

LF  

160.00000

0535 Guardrail Type 7 (Style CA) (Special) 0.000

60.000

606-00716  
 

9,600.0060.000

9,600.00

60.000

LF  

160.00000

0540 End Anchorage Type 3D (31 in. MGS) 0.000

2.000

606-01340  
 

4,400.002.000

4,400.00

2.000

EACH

2,200.00000

0545 Transition Type 3G (31 in. MGS) 0.000

4.000

606-01370  
 

7,440.004.000

7,440.00

4.000

EACH

1,860.00000

0550 Transition Type 3H (31 in. MGS) 0.000

2.000

606-01380  
 

1,960.002.000

1,960.00

2.000

EACH

980.00000
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0555 End Anchorage (Nonflared) (31 in. MGS) 0.000

4.000

606-02003  
 

10,700.004.000

10,700.00

4.000

EACH

2,675.00000

0560 Fence (Plastic) 134.000

0.000

607-11525  
 

154.10134.000

0.00

500.000

LF  

1.15000

0565 Concrete Sidewalk (6 Inch) 3,499.000

981.000

608-00006  
 

168,000.004,480.000

36,787.50

4,564.000

SY  

37.50000

0570 Concrete Curb Ramp 87.000

194.000

608-00010  
 

25,290.00281.000

17,460.00

281.000

SY  

90.00000

0575 Curb Type 2 (Section B) 0.000

74.000

609-20010  
 

1,365.3074.000

1,365.30

74.000

LF  

18.45000

0580 Concrete Curb Stop 0.000

0.000

609-21000  
 

0.000.000

0.00

8.000

EACH

100.00000

0585 Curb and Gutter Type 2 (Section I-B) 2,413.000

64.000

609-21010  
 

27,247.002,477.000

704.00

2,487.000

LF  

11.00000

0590 Curb and Gutter Type 2 (Section II-B) 1,805.000

44.000

609-21020  
 

32,819.751,849.000

781.00

1,849.000

LF  

17.75000

0595 Curb Type 4 (Section B) 0.000

11.000

609-40010  
 

202.9511.000

202.95

11.000

LF  

18.45000

0600 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

40.000

LF  

23.75000

0605 Median Cover Material (Patterned Concrete) 0.000

9,416.000

610-00020  
 

40,018.009,416.000

40,018.00

9,416.000

SF  

4.25000
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PCN: 21035-BID    ESTIMATE RUN 11/02/2017

PROJECT: NHPP 0701-238                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0610 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

38.000

EACH

22.50000

0615 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

51.000

EACH

24.75000

0620 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

26.00000

0625 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

4.000

EACH

86.00000

0630 2 Inch Electrical Conduit (Bored) 335.000

0.000

613-00206  
 

5,695.00335.000

0.00

525.000

LF  

17.00000

0635 3 Inch Electrical Conduit (Bored) 3,540.000

-17.000

613-00306  
 

68,698.503,523.000

-331.50

3,540.000

LF  

19.50000

0640 1 Inch Electrical Conduit (Plastic) 93.000

0.000

613-01100  
 

1,813.5093.000

0.00

620.000

LF  

19.50000

0645 2 Inch Electrical Conduit (Plastic) 10,241.000

1,892.000

613-01200  
 

103,130.5012,133.000

16,082.00

12,133.000

LF  

8.50000

0650 Type Four Pull Box 5.000

0.000

613-07004  
 

5,425.005.000

0.00

9.000

EACH

1,085.00000

0650 MATERIAL ALLOWANCE Type 4 Pull Box and Lid 4.000

0.000

1,691.604.000

0.00EACH

422.90000

0655 Type Five Pull Box 1.000

0.000

613-07005  
 

1,725.001.000

0.00

1.000

EACH

1,725.00000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0655 MATERIAL ALLOWANCE Type 5 Pull bBox and Lid 0.000

0.000

0.000.000

0.00EACH

618.25000

0660 Pull Box (11"x18"x12") 52.000

13.000

613-07011  
 

42,250.0065.000

8,450.00

75.000

EACH

650.00000

0660 MATERIAL ALLOWANCE Pull Box (11"x18"x12") 23.000

-13.000

1,337.0010.000

-1,738.10EACH

133.70000

0665 Pull Box (13"x24"x18") Deep 26.000

3.000

613-07050  
 

22,040.0029.000

2,280.00

29.000

EACH

760.00000

0665 MATERIAL ALLOWANCE Pull Box (13"x24"x18")Deep 3.000

-3.000

0.000.000

-491.70EACH

163.90000

0670 Wiring 0.000

1.000

613-10000  
 

14,100.001.000

14,100.00

1.000

L S 

14,100.00000

0675 Wiring (Special) 0.800

0.150

613-10010  
 

52,250.000.950

8,250.00

1.000

L S 

55,000.00000

0680 Luminaire (LED) (14,000 Lumens) 0.000

11.000

613-13014  
 

5,967.5011.000

5,967.50

11.000

EACH

542.50000

0680 MATERIAL ALLOWANCE Luminaire (LED) (14,000 Lumens) 11.000

-11.000

0.000.000

-2,695.00EACH

245.00000

0685 Luminaire (LED) (16,000 Lumens) 0.000

8.000

613-13016  
 

4,320.008.000

4,320.00

12.000

EACH

540.00000

0685 MATERIAL ALLOWANCE Luminaire (LED) (16,000 Lumens) 12.000

-8.000

980.004.000

-1,960.00EACH

245.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0690 Light Standard and Luminaire (Decorative) 0.000

25.000

613-16010  
 

110,000.0025.000

110,000.00

25.000

EACH

4,400.00000

0695 Light Standard and Luminaire (Pedestrian) 5.000

1.000

613-30005  
 

28,200.006.000

4,700.00

6.000

EACH

4,700.00000

0700 Light Standard Steel (35 Foot) 7.000

4.000

613-32350  
 

22,000.0011.000

8,000.00

11.000

EACH

2,000.00000

0705 Light Standard Metal (35 Foot) 6.000

2.000

613-34350  
 

20,000.008.000

5,000.00

8.000

EACH

2,500.00000

0710 Concrete Foundation Pad 2.000

0.000

613-40000  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

0715 Light Standard Foundation 41.000

4.000

613-40010  
 

63,000.0045.000

5,600.00

45.000

EACH

1,400.00000

0720 Light Standard Foundation Special 21.000

10.000

613-40012  
 

40,300.0031.000

13,000.00

31.000

EACH

1,300.00000

0725 Lighting Control Center 1.000

0.000

613-50100  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000

0730 Secondary Service Pedestal 1.000

0.000

613-50150  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000

0735 Sign Panel (Class I) 0.000

45.000

614-00011  
 

1,068.7545.000

1,068.75

375.000

SF  

23.75000

0740 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

25.000

SF  

27.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0745 Sign Panel (Class I) (Install Only) 0.000

32.000

614-00025  
 

208.0032.000

208.00

32.000

SF  

6.50000

0750 Sign Panel (Class III) (Install Only) 0.000

170.000

614-00028  
 

2,380.00170.000

2,380.00

686.000

SF  

14.00000

0755 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

36.000

614-01503  
 

6,120.0036.000

6,120.00

36.000

EACH

170.00000

0760 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

17.000

EACH

460.00000

0765 Pedestrian Signal Face (16) (Countdown) 4.000

4.000

614-70150  
 

5,200.008.000

2,600.00

8.000

EACH

650.00000

0770 Traffic Signal Face (12-12-12) 0.000

8.000

614-70336  
 

6,920.008.000

6,920.00

8.000

EACH

865.00000

0775 Traffic Signal Face (12-12-12-12-12) 0.000

10.000

614-70560  
 

13,000.0010.000

13,000.00

10.000

EACH

1,300.00000

0780 Traffic Signal Controller Cabinet 0.800

0.200

614-72855  
 

23,000.001.000

4,600.00

1.000

EACH

23,000.00000

0785 Pedestrian Push Button 4.000

4.000

614-72860  
 

10,400.008.000

5,200.00

8.000

EACH

1,300.00000

0790 Pedestrian Push Button Post Assembly 4.000

0.000

614-72863  
 

6,800.004.000

0.00

4.000

EACH

1,700.00000

0795 Vehicle Detection System (Single Camera) 0.000

1.000

614-72895  
 

9,000.001.000

9,000.00

1.000

EACH

9,000.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
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CAT NO0200 0200 ROADWAY 

0800 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

16,275.001.000

0.00

1.000

EACH

16,275.00000

0805 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

32,550.002.000

0.00

2.000

EACH

16,275.00000

0810 Traffic Signal Pole Steel (1 Mast Arm) 0.000

1.000

614-82010  
 

15,000.001.000

15,000.00

1.000

EACH

15,000.00000

0815 Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0820 Impact Attenuator (Quadguard II) 0.000

2.000

614-85130  
 

35,000.002.000

35,000.00

2.000

EACH

17,500.00000

0825 Traffic Signal Controller (Solid State) (Full-Actuated)
(12 

0.800

0.200

614-86239  
 

3,200.001.000

640.00

1.000

EACH

3,200.00000

0830 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

450.000

614-87010  
 

5,850.00450.000

5,850.00

450.000

LF  

13.00000

0835 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0840 Construction Surveying 0.874

0.097

625-00000  
 

58,260.000.971

5,820.00

1.000

L S 

60,000.00000

0845 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

50.000

HOUR

150.00000

0850 Mobilization 0.845

0.000

626-00000  
 

507,000.000.845

0.00

1.000

L S 

600,000.00000
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NO.
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NO.

ITEM
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QTY THIS PERIOD
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THIS
PERIOD
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CUMULATIVE
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CAT NO0200 0200 ROADWAY 

0855 Public Information Services (Tier III) 0.800

0.100

626-01103  
 

13,500.000.900

1,500.00

1.000

L S 

15,000.00000

0860 Pavement Marking Paint 368.200

14.000

627-00001  
 

26,754.00382.200

980.00

382.200

GAL 

70.00000

0865 Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

120.000

GAL 

300.00000

0870 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

994.000

SF  

15.00000

0875 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,790.000

SF  

15.00000

0880 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

304.000

SF  

23.00000

0885 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,504.000

SF  

13.00000

0890 Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

1.000

EACH

375.00000

0895 Flagging 3,670.000

1,073.750

630-00000  
 

109,106.254,743.750

24,696.25

5,000.000

HOUR

23.00000

0900 Traffic Control Inspection 32.000

8.000

630-00007  
 

7,000.0040.000

1,400.00

40.000

DAY 

175.00000

0905 Traffic Control Management 72.000

18.000

630-00012  
 

90,000.0090.000

18,000.00

90.000

DAY 

1,000.00000
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REF
NO.
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
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CAT NO0200 0200 ROADWAY 

0910 Barricade (Type 3 M-B) (Temporary) 5.400

0.000

630-80336  
 

2,052.005.400

0.00

6.000

EACH

380.00000

0915 Construction Traffic Sign (Panel Size A) 117.900

0.000

630-80341  
 

5,069.70117.900

0.00

134.000

EACH

43.00000

0920 Construction Traffic Sign (Panel Size B) 22.500

0.000

630-80342  
 

1,327.5022.500

0.00

45.000

EACH

59.00000

0925 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

65.00000

0930 Construction Traffic Sign (Special) 169.200

0.000

630-80344  
 

4,568.40169.200

0.00

216.000

SF  

27.00000

0935 Portable Message Sign Panel 2.700

0.000

630-80355  
 

10,800.002.700

0.00

3.000

EACH

4,000.00000

0940 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

2,880.003.600

0.00

4.000

EACH

800.00000

0945 Drum Channelizing Device 193.500

0.000

630-80360  
 

1,015.88193.500

0.00

215.000

EACH

5.25000

0950 Drum Channelizing Device (With Light) (Flashing) 18.000

0.000

630-80363  
 

97.2018.000

0.00

20.000

EACH

5.40000

0955 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

5.40000

0960 Portable Water Filled Barrier (Temporary) 102.600

0.000

630-80377  
 

3,339.63102.600

0.00

500.000

LF  

32.55000
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12:36:54

CUMULATIVE
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CAT NO0200 0200 ROADWAY 

0965 Traffic Cone 108.000

0.000

630-80380  
 

540.00108.000

0.00

250.000

EACH

5.00000

0970 Channelizing Device (Special) 57.600

5.400

630-80390  
 

661.5063.000

56.70

150.000

EACH

10.50000

0975 Mobile Attenuator 49.000

41.000

630-85041  
 

36,000.0090.000

16,400.00

90.000

DAY 

400.00000

0980 Traffic Signal (Temporary) 0.900

0.100

630-86800  
 

31,000.001.000

3,100.00

1.000

L S 

31,000.00000

0985 Night Work Lighting 0.825

0.175

632-00000  
 

27,500.001.000

4,812.50

1.000

L S 

27,500.00000

0990 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0995 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

1000 F/A Fuel Cost Adjustment -1,489.410

274.620

700-70016  
 

-1,214.79-1,214.790

274.62

28,000.000

F A 

1.00000

1005 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

14,000.000

F A 

1.00000

1010 F/A Asphalt Cement Cost Adjustment -13,428.520

693.490

700-70019  
 

-12,735.03-12,735.030

693.49

12,500.000

F A 

1.00000

1015 F/A Quality Incentive Payment -7,447.620

-21,580.680

700-70025  
 

-29,028.30-29,028.300

-21,580.68

7,500.000

F A 

1.00000
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REF
NO.
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NO.

ITEM
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

12:36:54

CUMULATIVE
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CAT NO0200 0200 ROADWAY 

1020 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

17,500.000

F A 

1.00000

1025 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1185 Conc Barrier (Temp) 225.000

0.000

630-80370  
 

7,323.75225.000

0.00

250.000

LF  

32.55000

1190 8 In Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

0.000

LF  

69.48000

CAT 4,673,779.83623,697.715,359,142.71CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURE H-02-J 

1035 Removal of Asphalt Mat (Planing) (Special) 577.000

0.000

202-00246  
 

18,752.50577.000

0.00

577.000

SY  

32.50000

1040 Removal of Bridge Railing 348.000

0.000

202-00425  
 

7,134.00348.000

0.00

348.000

LF  

20.50000

1045 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

360.00000

1050 Removal of Portions of Present Structure (Class 3) 0.000

9.000

202-00460  
 

2,700.009.000

2,700.00

9.000

SY  

300.00000

1055 Removal of Portions of Present Structure 46.000

0.000

202-00503  
 

40,020.0046.000

0.00

46.000

SY  

870.00000

1060 Removal of Expansion Device 0.000

42.000

202-00504  
 

3,360.0042.000

3,360.00

61.000

LF  

80.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE H-02-J 

1065 Sandblasting Reinforcing Steel 12.000

35.000

202-05100  
 

1,786.0047.000

1,330.00

47.000

SY  

38.00000

1070 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

93.000

TON 

51.25000

1075 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

6.000

TON 

340.00000

1080 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

29.000

GAL 

4.85000

1085 Waterproofing (Membrane) 591.000

0.000

515-00120  
 

12,115.50591.000

0.00

591.000

SY  

20.50000

1090 Concrete Sealer 122.000

0.000

515-00400  
 

1,494.50122.000

0.00

125.000

SY  

12.25000

1095 Bridge Expansion Device (0-4 Inch) 0.000

42.000

518-01004  
 

14,280.0042.000

14,280.00

42.000

LF  

340.00000

1100 Polyester Concrete End Dam 0.000

84.000

518-02030  
 

22,260.0084.000

22,260.00

84.000

CF  

265.00000

1105 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

175.000

LF  

12.50000

1110 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

8.000

CY  

640.00000

1115 Reinforcing Steel (Epoxy Coated) 0.000

1,550.000

602-00020  
 

3,100.001,550.000

3,100.00

1,550.000

LB  

2.00000
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ITEM
NO.
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE H-02-J 

1120 Bridge Rail Type 10M (Special) 338.000

0.000

606-11032  
 

59,150.00338.000

0.00

338.000

LF  

175.00000

1125 Fence Chain Link (Special) (60 Inch) 0.000

213.000

607-53161  
 

22,365.00213.000

22,365.00

214.000

LF  

105.00000

1130 2 Inch Electrical Conduit 340.000

0.000

613-00200  
 

5,780.00340.000

0.00

340.000

LF  

17.00000

CAT 214,297.5069,395.00230,213.65CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1135 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,500.001.000

0.00

1.000

EACH

14,500.00000

1140 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

1145 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 30,000.000.0030,000.00CURRENT AMT0400 $ $ $

CAT NO0500 0500 UTILITIES BY CONTRACTOR 

1150 Removal of Pipe 763.000

0.000

202-00035  
 

7,248.50763.000

0.00

763.000

LF  

9.50000

1155 Embankment Material (Complete In Place) 502.000

359.000

203-00060  
 

5,166.00861.000

2,154.00

861.000

CY  

6.00000

1160 Structure Excavation 3,100.000

-848.000

206-00000  
 

27,024.002,252.000

-10,176.00

3,100.000

CY  

12.00000

1165 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

105.00000
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REF
NO.
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NO.
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CURRENT
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QTY THIS PERIOD
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PERIOD

12:36:54

CUMULATIVE
AMOUNT

CAT NO0500 0500 UTILITIES BY CONTRACTOR 

1170 Modify Manhole 2.000

0.000

210-04015  
 

3,650.002.000

0.00

2.000

EACH

1,825.00000

1175 24 Inch Reinforced Concrete Pipe 307.000

0.000

603-01240  
 

19,955.00307.000

0.00

307.000

LF  

65.00000

1180 42 Inch Reinforced Concrete Pipe 460.000

0.000

603-01420  
 

99,820.00460.000

0.00

460.000

LF  

217.00000

CAT 162,863.50-8,022.00173,039.50CURRENT AMT0500 $ $ $

$ 5,080,940.83685,070.71$5,792,395.86$CURRENT AMTPROJECT TOTAL


